
MASSDOT CONTRACT NO. 80677
MCGRATH HIGHWAY OVER
GILMAN STREET BRIDGE REPLACEMENT

THREE WEEK LOOK AHEAD SCHEDULE

BARLETTA HEAVY DIVISION
399 MAIN STREET

MEDFORD, MA 02155
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HIGHWAY

Exc at removed Sidewalk for Utilities and Vehicle Rail Ftg McGrath SB 1B 8:00am to 4:30pm

Install Nstar EMH, pending possible location change McGrath SB 1B 8:00am to 4:30pm

Remove Existing Retaining Wall Concrete Cap McGrath SB 1B 8:00am to 4:30pm

Drill in and Grout Dowels for Existing Retaining Wall New Cap McGrath SB 1B 8:00am to 4:30pm

BRIDGE

Isolated Demo of SW Wingwall & Ftg, Pending Spectra Approval McGrath SB/Gilman 1B 8:00am to 4:30pm

Drill DMP Test Pile, Pending Submittal Approval McGrath SB/Gilman 1B 8:00am to 4:30pm

ACTIVITY LOCA STAGE WORK HOURS
Sep-14 Oct-14

09/25/14


